
	<b>®</b>	Name	Duration	Start	Finish
1		Project	232 days	2/16/15 8:00 AM	1/5/16 5:00 PM
2		Research	5 days	2/16/15 8:00 AM	2/20/15 5:00 PM
3		Documents	25 days	2/23/15 8:00 AM	3/27/15 5:00 PM
4		Requirements Analysis	10 days	2/23/15 8:00 AM	3/6/15 5:00 PM
5		Domain Analysis	10 days	2/23/15 8:00 AM	3/6/15 5:00 PM
6		User Stories	10 days	2/23/15 8:00 AM	3/6/15 5:00 PM
7		Use Cases	5 days	3/9/15 8:00 AM	3/13/15 5:00 PM
8		Scenarios	5 days	3/9/15 8:00 AM	3/13/15 5:00 PM
9		Mockups	8 days	3/9/15 8:00 AM	3/18/15 5:00 PM
10		Web Mockups	8 days	3/9/15 8:00 AM	3/18/15 5:00 PM
11		Mobile Mockups	8 days	3/9/15 8:00 AM	3/18/15 5:00 PM
12		Diagrams	3 days	3/18/15 8:00 AM	3/20/15 5:00 PM
13		Class Diagram	3 days	3/18/15 8:00 AM	3/20/15 5:00 PM
14		Sequence Diagrams	3 days	3/18/15 8:00 AM	3/20/15 5:00 PM
15		Test Cases	5 days	3/23/15 8:00 AM	3/27/15 5:00 PM
17		Login System	17 days	10/12/15 8:00 AM	11/3/15 5:00 PM
18	Total Color	User Login & Register	10 days	10/12/15 8:00 AM	10/23/15 5:00 PM
19		Profile page & Personal Info	5 days	10/26/15 8:00 AM	10/30/15 5:00 PM
20		Login System Test	2 days	11/2/15 8:00 AM	11/3/15 5:00 PM
23	Ö	Recipe System	17 days	11/4/15 8:00 AM	11/26/15 5:00 PM
24	<b>#</b>	Ingredient Subsystem	<u> </u>	11/4/15 8:00 AM	11/10/15 5:00 PM
25		Recipe Subsystem	•	11/11/15 8:00 AM	11/24/15 5:00 PM
26		Recipe System Test		11/25/15 8:00 AM	11/26/15 5:00 PM
28		Search System	17 days	11/27/15 8:00 AM	12/21/15 5:00 PM
29		Search Recipes	10 days	11/27/15 8:00 AM	12/10/15 5:00 PM
30		Search Users	5 days	12/11/15 8:00 AM	12/17/15 5:00 PM
31		Search System Test	2 days	12/18/15 8:00 AM	12/21/15 5:00 PM
33		Project Completion	11 days	12/22/15 8:00 AM	1/5/16 5:00 PM
34		Social Interaction	5 days	12/22/15 8:00 AM	12/28/15 5:00 PM
35		Alpha Testing	3 days	12/29/15 8:00 AM	12/31/15 5:00 PM


Predecessors	Resource Names	F S S	5 Feb 15	22 I	Feb 15	1 Mar 15 S S M T W T	8 N F S S	Mar 15	15 Mar 15 S S M T W	2 T F S S	2 Mar 15
					1						
2				ì							
											Ĭ
										_	
										7	
3											
18											
19											
20											
24											
25											
-											
26											
29		+									
30											
30											
31											
34											
			We	are wha	it we eat - pag	ne2					
			.,,		pag	,					

29 Mar 15	5 Apr 15	12 Apr 15	19 Apr 15	26 Apr 15	3 May 15	10 May 15	17 May 15	24 May 15
S S M T W T	F S S M T W T F	S S M T W T	19 Apr 15 F S S M T W T F S	S M T W T F	S S M T W T F	S S M T W T F	S S M T W T F	S S M T W T F S
			We a	are what we eat -	page3			

31 May 1	15	7.	Jun 15		14	Jun 15		21	Jun 1	5		28	Jun 1	5		5 J	Jul 15			12	Jul 15		19 J	ul 15		26	Jul 15	2
S M T	WT F	S S	Jun 15 M T W	T F	s s	M T V	N T F	S S	МТ	WT	F S	S	МТ	WT	F	s s	МТ	w T	F S	S	M T W	T F S	SSN	ΛTV	V T F	S S	M T W	T F S
															-				-			_						
											14/		·				. 4											
	We are what we eat - page4																											

Aug 15 9 Aug 15 16 Aug 15   M T W T F S S M T W T F S S M T W T F 16 Aug 15	23 Aug 15 30 Aug 15 S S M T W T F S S M T W T F	6 Sep 15 13 Sep 15 S S M T W T F S S M T W T F	20 Sep 15   27 Sep 15   4 C   S   S   M   T   W   T   F   S   S   M   T   W   T   F   S   S
	We are what we ea	at - page5	








6		14	Fe	b 1	6
WTF	S		М	Т	W


	<b>®</b>		Name	Duration	Start	Finish
36		Beta Testing		3 days	1/1/16 8:00 AM	1/5/16 5:00 PM
				what we eat - page9		


	I	T 1 =		1	1	1	
Predecessors	Resource Names	15 Feb 15	22 Feb 15	1 Mar 15	8 Mar 15	15 Mar 15	22 Mar 15 F S S M T W T F
		F  S  S  M  T  W	T  F  S  S  M  T  W 1	F   S   S   M   T   W   T	F  S  S  M  T  W T	F  S  S  M  T  W  T	F  S  S  M  T  W T  F
35							
			We are what we eat -	page10			











6	14 Feb	16
WTFS	S M	ΓW
Ma are what	WO 224	
We are what	we eat	